
ID Task Name Duration Start Finish

1 Direct Project Administration Costs 690 days Mon 3/7/11 Fri 10/25/13

2 Land Purchase / Easement 0 days Mon 3/7/11 Mon 3/7/11

3 Planning / Design / Engineering / 
Environmental Compliance

140 days Mon 3/7/11 Fri 9/16/11

4 Construction / Implementation 550 days Mon 9/19/11 Fri 10/25/13

5 Bidding and Award 115 days Mon 9/19/11 Fri 2/24/12

6 Construction 520 days Mon 10/31/11 Fri 10/25/13

7 Environmental Compliance / 
Mitigation / Enhancement

0 days Mon 3/7/11 Mon 3/7/11

8 Construction Administration 595 days Mon 9/19/11 Fri 12/27/13
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